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Project Schedule and Progress 
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Phase 2: September 2010 – April 2012 

 6 Northbound POV Primary Inspection Booths 

 Northbound POV Secondary Inspection Area 

 8 Northbound Commercial Primary Inspection Booths 

 5 Northbound Commercial Exit Control Booths 
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6 Northbound POV Primary Inspection Booths 
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Northbound POV Secondary Inspection Area 
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8 Northbound Commercial Primary Inspection Booths 
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5 Northbound Commercial Exit Control Booths 
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Phase 3: May 2012 – November 2013 

 6 Additional Northbound POV Primary Booths 

 Northbound POV Secondary Inspection Support Areas 

 Northbound Pedestrian Walkway and Processing Areas 

 Northbound Commercial Inspection Building and Docks (47) 

 3 Outbound Primary Inspection Booths  (2 POV & 1 Commercial) 

 Outbound POV Secondary Inspection Area 

 Outbound Bus Processing  

 Outbound Commercial Inspection Building and Docks (6) 
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Phase 3 
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Mariposa Land Port of Entry 
Nogales, Arizona 

Modified Outbound  
Inspection Facilities 

 
5 Outbound Booths Total  

Equals: 
 

Phase 3 
May 2012 – November 2013 

2 POV Booths 
1 POV / Commercial Booth 

 
Phase 4 

December 2013 – August 2014 
1 Commercial Booth 

1 Oversized Commercial Booth 
 

1 Pedestrian Booth 
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Phase 4: December 2013 – August 2014 

 Removal of Temporary Facilities 

 3 Additional Outbound Booths (2 Commercial & 1 Pedestrian) 

 Remainder of Northbound Commercial Inspection Building and Docks (9) 

 Miscellaneous Paving and Landscaping Throughout the Site 
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Phase 4A 
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Phase 4B 
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Aerial Photo December 2011 – Phase 2 Under Construction 
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Aerial Photo August 2012 – Phase 2 Complete & Phase 3 Under Construction 
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Aerial Photo November 2012 – Phase 3 Under Construction  
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Mariposa Land Port of Entry Project 
 
 

Final Build Out Configuration 
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 Phase 3 Build Out Configuration to Be Complete November 2013 

 3 Northbound POV Lanes with 12 Inspection Booths 

 8 Northbound Commercial Lanes with 8 Inspection Booths 

 Northbound Pedestrian Walkway between Northbound POV & Commercial Lanes 

 2 Outbound POV & Commercial Lanes with 3 Inspection Booths (2POV & 1 Commercial) 

 Outbound Pedestrian Walkway West Side of Southbound Lanes 

 Phase 4 Build Out Configuration to Be Complete August 2014 

 3 Additional Outbound Booths (2 Commercial & 1 Pedestrian) 

 Remainder of Northbound Commercial Inspection Building and Docks (9) 

 

 Schedule 

 November 2013 – Phase 3 Construction Complete & Operations will Start in New Areas 

 August 2014 – Phase 4 Construction will be Complete for Full Project Completion 
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Final Build Out at Phase 3 Completion 
November 2013  
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Questions ? 
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Thank You! 

 
Jill Manzi, GSA Project Manager 

Tom Yearout, CBP Assistant Director Field Operations 
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